
S O L U T I A
Applied Chemistry, Creative Solutions

Solutia Inc.
10300 Olive Boulevard

P.O. Box 66760

St. Louis, Missouri 63166-6760

Tel 314-674-1000

February 22, 1999

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent
February 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the February 1999 Monthly Report for the Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

D. M. Light
Manager, Remedial Projects

cc: T. Gouger - USACE
P. Takacs - ffiPA

Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: February 22,1999
Period Covered: January 21,1999 - February 19,1999

Work Performed during the reporting period
• None

Work scheduled for next reporting period
• None

Problems and Solutions
• None

Submittal Schedule Status (see attached)
• Revised SSP submitted February 22, 1999
• February 17, 1999 request submitted to USEPA for revision to access schedule

requirements

Issues under review
• Dead Creek Flooding - Solutia is evaluating a proposal by USEPA to design and

install some early (pre-EECA/RIFS study) flooding improvements focused on the
undersized or otherwise constricted culverts along Dead Creek. It is contemplated
that this Work would be conducted under a UAO to be negotiated between USEPA
and Solutia.



Comments

1. The Final Administrative Order by Consent became effective January 21,1999
2. The Support Sampling Plan (SSP) Agency comments were received January 27, 1999.

A review and discussion meeting was held with the Agencies February 17, 1999. The
revised SSP was submitted for Agency review February 22, 1999 along with a
schedule for the Work. The revised SSP Schedule calls for the AOC Work to be
completed and a Data Report issued by 12/31/99. Approval of the 12/31/99 target
for the Data Report would result in AOC scheduled submittals of the EECA and RTFS
of 2/29/00 and 3/30/00 respectively.

3. Access procurement is in progress.
4. Development of the Request for Proposal (RFP) for contractor bids for the Work is in

progress. The RFPs for the Work will be submitted to selected contractors the week
of February 22. Bid awards are scheduled for 3/15/99.



January 21. 1999 Sauget Area I AOC

1. Designation of Contractor February, 4, 19991

2. Designation of Other Contractors 5 Business Days Before Start
ofWork

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted November 19, 1998

5. Submit Revised SSP February 18, 19992

6. Obtain Access Agreements February 19, 19993

7. Submit Health and Safety Plan (HASP) With SSP4

8. Submit Quality Assurance and With SSP5

Sampling Plan (QAPP)

9. Sampling Notification 10 Business Days Prior to
Start of Work

10. Submit Data Report

1 1 . Submit EE/C A Report 60 Calendar Days After Data
Report Submittal

12. Submit Revised EE/C A Report 2 1 Calendar Days After Receipt
of EPA Comments

1 3 . Submit RI/FS Report 90 Calendar Days After Data

1 Solutia will act as the General Contractor until the SSP is approved, an RFP is processed and a
contractors) are competitively selected (subject to approval by the Agencies).
2 Revised to 2/22/99 per M. Light's 2/2/99 phone conversation with Mike McAteer. Submitted revised
SSP 2/22/99.
3 Formal request for modification issued 2/13/99

J V 4 Requested modification to "30 days after approval of the SSP", in a 2/12/99 M. Light e-mail to M.
McAteer.
5 Requested modification to "30 days after approval of the SSP", in a 2/12/99 M. Light e-mail to M.
McAteer.
6 12/31/99 currently proposed in the February 22 subrnittal of the SSP - subject to final approval of
USEPA.



Report Submitted

14. Submit Revised RI/FS Report 21 Calendar Days After Receipt of
EPA Comments

15. Progress Reports Monthly Beginning February 19, 1999


